STATUS OF SIGAR RECOMMENDATIONS

The Inspector General Act of 1978, as amended, requires SIGAR to report on the status of its recommendations. From 2009
through July 2021, SIGAR published 422 audits, financial, inspection, and alert letter reports, and made recommendations to
recover funds, improve agency oversight, and increase program effectiveness. As of July 31, 2021, SIGAR continued to monitor
agency actions on 104 open recommendations. Thirty-six of these recommendations have been open more than 12 months; these
remain open because the agency involved has not yet produced a corrective-action plan that SIGAR believes would resolve the

identified problem, or has otherwise failed to appropriately respond to the recommendation(s).

OPEN RECOMMENDATIONS AWAITING AGENCY IMPLEMENTATION

Agency Report Number Title Date Issued Recommendation

State 17-41-IP Balkh University Women'’s 04/25/17  To protect the U.S. taxpayers’ investment in the Balkh University
Dormitories: Completion Is More than women’s dormitories and to ensure that the dormitories are
2 Years Behind Schedule, and completed and all deficiencies addressed so that female students can
Construction and Design Deficiencies move into them, SIGAR recommends that the Secretary of State direct
Need to Be Addressed RPSO in Frankfurt, Germany, to, in coordination with PAS: Direct ACF

to correct the identified construction deficiencies by:

a. Creating seismic building separations as required by the design
drawings and in accordance with general engineering best practices;
b. Adding floor drains to the boiler room;

c. Repairing cracked walls and peeling paint, and eliminating mold,
then repainting the walls; and

d. Repairing stair risers at the cafeteria according to design
specifications.

State 17-41-1P Balkh University Women'’s 04/25/17  To protect the U.S. taxpayers’ investment in the Balkh University
Dormitories: Completion Is More than women’s dormitories and to ensure that the dormitories are
2 Years Behind Schedule, and completed and all deficiencies addressed so that female students can
Construction and Design Deficiencies move into them, SIGAR recommends that the Secretary of State direct
Need to Be Addressed RPSO in Frankfurt, Germany, to, in coordination with PAS: Work with

the MOHE to redesign the bathroom windows and ceilings, and
stairway landing areas to meet the required building codes, and once
these design changes have been made, direct ACF to make the
changes.

State 17-41-1P Balkh University Women's 04/25/17  To protect the U.S. taxpayers’ investment in the Balkh University
Dormitories: Completion Is More than women’s dormitories and to ensure that the dormitories are
2 Years Behind Schedule, and completed and all deficiencies addressed so that female students can
Construction and Design Deficiencies move into them, SIGAR recommends that the Secretary of State direct
Need to Be Addressed RPSO in Frankfurt, Germany, to, in coordination with PAS: Coordinate

with the MOHE to determine and provide for the most effective
method to fund and connect the women'’s dormitories and supporting
facilities to the Mazar-e Sharif city power grid to provide electricity to
the facilities.

DOD 19-18-AR Afghan Air Force: DOD Met the Initial 01/31/19  To ensure that the UH-60s are properly maintained, we recommend
Date for Fielding UH-60 Helicopters, that the CSTC-A Commander, the TAAC-Air Commander, and the
but the Program Is at Risk of Not Utility Helicopter Project Office: Develop and implement a plan for
Having Enough Trained Pilots or the maintaining aircraft in locations where security conditions prevent U.S
Capability to Maintain Future UH-60s contractors from working, such as Shindand, Herat Province.

DOD 19-18-AR Afghan Air Force: DOD Met the Initial 01/31/19  To ensure that the UH-60s are not flown more than the 35 hours per
Date for Fielding UH-60 Helicopters, month assumed in the maintenance strategy, we recommend that the
but the Program Is at Risk of Not TAAC-Air Commander: Work with the AAF to develop a flying hour
Having Enough Trained Pilots or the program to limit the number of hours the UH-60s fly eachmonth, to
Capability to Maintain Future UH-60s the extent possible.

State 19-49-AR Drug Treatment in Afghanistan: The 07/12/19  Direct INL personnel managing and monitoring the drug treatment

Overall Impact and Sustainability of
More Than $50 Million in Department
of State Projects is Unknown

projects to fully implement existing State and INL performance
measurement guidance when measuring the performance of its
projects, including recommendations to implement INL’s performance
management plans.




State 19-49-AR Drug Treatment in Afghanistan: The 07/12/19  Direct INL personnel managing and monitoring the drug treatment
Overall Impact and Sustainability of projects to comply with INL’s existing sustainability requirements by
More Than $50 Million in Department assessing the sustainability of the projects and producing
of State Projects is Unknown sustainability plans.
DOD 19-53-IP Afghan National Army Garrison at 08/22/19  To protect the U.S. taxpayers’ investment in the new construction and
South KabulAfghanistan International upgrades to the ANA garrison at SKAIA, we recommend that the
Airport: New Construction and Commander of the Combined Security Transition
Upgrades Generally Met Contract Command-Afghanistan: 1. Notify the Ministry of Defense of the six
Requirements, but a Safety Hazard maintenance issues at the garrison—nonfunctioning booster pump,
and Maintenance Issues Exist mixer pump in well house No. 101, and water level gauge on water
storage tank No. 100A; the leaking booster pump and electrical
transformer; and the trees surrounding the electrical poles and
transmission lines—so the ministry can direct IDS International
Government Services to correct them.
State 19-54-FA Department of State’s Support of 08/26/19 2. Advise Stanford to address the report’s five internal control
theAfghanistan Legal Education findings.
Project: Auditof Costs Incurred by the
Board of Trusteesof the Leland
Stanford Junior University
State 19-54-FA Department of State’s Support of 08/26/19 3. Advise Stanford to address the report’s four noncompliance
theAfghanistan Legal Education findings.
Project: Auditof Costs Incurred by the
Board of Trusteesof the Leland
Stanford Junior University
DOD 19-55-IP Afghanistan’s Ghulam Khan Road 08/28/19  We recommend that the Commander of U.S. Forces—Afghanistan
Project: Construction of the Road and (USFOR-A) notify the Afghan Ministry of Public Works of the
Bridge Generally Met Contract deficiencies and maintenance issueswith the road and
Requirements, but Deficiencies Have bridge—specifically, support beams with honeycombing; shorter than
Created Safety Hazards for Users required stone barriers,protective retaining walls, and protective
railings; missing protective walls around culverts; and broken
stonemasonry and uncleared debris around culverts—so the ministry
can take action to correct them.
State 19-49-AR Drug Treatment in Afghanistan: The 07/12/19  To improve overall INL performance measurement and monitoring of
Overall Impact and Sustainability of LOA-supported drug treatment projects, SIGAR recommends that
More Than $50 Million in Department Assistant Secretary of State for International Narcotics and Law
of State Projects is Unknown Enforcement Affairs: Direct INL personnel managing and monitoring
the drug treatment projects to fully implement existing State and INL
performance measurement guidance when measuring the
performance of its projects, including recommendations to implement
INL’s performance management plans.
State 19-49-AR Drug Treatment in Afghanistan: The 07/12/19  To improve overall INL performance measurement and monitoring of
Overall Impact and Sustainability of LOA-supported drug treatment projects, SIGAR recommends that
More Than $50 Million in Department Assistant Secretary of State for International Narcotics and Law
of State Projects is Unknown Enforcement Affairs: Establish and document in each approved
project proposal a specific set of project requirements that an
implementer must meet, such as details on the objectives to be
addressed, the activities to be conducted, and the deliverables to be
produced.
State 19-49-AR Drug Treatment in Afghanistan: The 07/12/19  To improve overall INL performance measurement and monitoring of
Overall Impact and Sustainability of LOA-supported drug treatment projects, SIGAR recommends that
More Than $50 Million in Department Assistant Secretary of State for International Narcotics and Law
of State Projects is Unknown Enforcement Affairs: Define the information implementers must
include in their required periodic financial progress reports, such as
details on how INL funds are used for each project.
State 19-49-AR Drug Treatment in Afghanistan: The 07/12/19  To better understand the impact of INL’s drug treatment projects in

Overall Impact and Sustainability of
More Than $50 Million in Department
of State Projects is Unknown

Afghanistan and the Afghan government’s ability to sustain these
projects, SIGAR recommends that Assistant Secretary of State for
International Narcotics and Law Enforcement Affairs: Direct INL
personnel managing and monitoring the drug treatment projects to
comply with INL’s existing sustainability requirements by assessing the
sustainability of the projects and producing sustainability plans.




State

20-04 FA

Department of State’s Demining and 10/15/19
Munitions Clearance Projects in

Afghanistan: Audit of Costs Incurred

by the Demining Agency for

Afghanistan

Determine the allowability of and recover, as appropriate, $19,194 in
questioned costs identified in the report.

State

20-04 FA

Department of State’s Demining and 10/15/19
Munitions Clearance Projects in

Afghanistan: Audit of Costs Incurred

by the Demining Agency for

Afghanistan

Advise DAFA to address the report’s three internal control findings.

State

20-04 FA

Department of State’s Demining and 10/15/19
Munitions Clearance Projects in

Afghanistan: Audit of Costs Incurred

by the Demining Agency for

Afghanistan

Advise DAFA to address the report’s three noncompliance findings.

State

20-08-FA

Department of State’s Programs for 11/18/19
SupportinglLivelihoods, Water,

Sanitation and Hygiene,

andProtection for Afghan Returnees,

Internally DisplacedPersons, and

Vulnerable Host Communities

inAfghanistan: Audit of Costs Incurred

by thelnternational Rescue

Committee Inc.

Determine the allowability of and recover, as appropriate, $205,833
in questioned costs identified in the report.

State

20-08-FA

Department of State’s Programs for 11/18/19
SupportinglLivelihoods, Water,

Sanitation and Hygiene,

andProtection for Afghan Returnees,

Internally DisplacedPersons, and

Vulnerable Host Communities

inAfghanistan: Audit of Costs Incurred

by thelnternational Rescue

Committee Inc.

Advise IRC to address the report's seven internal control functions

State

20-08-FA

Department of State’s Programs for 11/18/19
SupportinglLivelihoods, Water,

Sanitation and Hygiene,

andProtection for Afghan Returnees,

Internally DisplacedPersons, and

Vulnerable Host Communities

inAfghanistan: Audit of Costs Incurred

by thelnternational Rescue

Committee Inc.

Advise IRC to address the report's seven noncompliance functions

DOD

20-15-IP

Afghan National Police Women's 12/19/19
Compound at the Herat Regional

Training Center: Construction

Deficiencies Exist, and the $3.1 Million

Compound Has No Electricity and Has

Never Been Used

We recommend that the CSTC-A Commander notify the Afghan
Ministry of Interior of the construction deficiencies we identified at
the women's compound in Herat and advise the ministry to take
whatever action it deems appropriate to (a) connect the compound to
a local electrical power source; (b) install cable identification tags in
the manholes and handhole; and (c) install flexible duct connectors on
the exhaust fans.

USAID

20-16-FA

USAID’s Afghan Women in the
Economy: Audit of Costs Incurred by
DAI Global LLC

01/09/20

Determine the allowability of and recover, as appropriate,$403,009 in
questioned costs identified in the report.

DOD

20-21-IP

Kajaki Dam Irrigation Tunnel: The 01/15/20
$27.3 MillionTunnel Is Not Operating
Properly Due toConstruction

Deficiencies and a Maintenance Issue

We recommend that the U.S. Forces—Afghanistan
(USFORA)Commander, in coordination with the USACE Commander,
take the following action and report the resultsback to SIGAR within
60 days: notify the Afghan Ministry of Energy and Water (MEW) of the
Kajaki Damirrigation tunnel’s two construction deficiencies and the
maintenance issue so that the ministry can takewhatever action it
deems appropriate to correct them.

State

20-22-AR

Afghan Business Taxes: Action Has 01/15/20

Been Taken to Address Most

we recommend that the Secretary ofDefense, the Secretary of State,
and the Administrator of USAID require contractors to annually report
any instances oftaxation by the Afghan government.




DOD 20-30-1P Afghan Ministry of Commerce and 03/23/20  Notify the MOCI of the replacement building’s construction
IndustriesReplacement Building in deficiencies so MOCI can take whatever
Kunduz Province: SomeConstruction action it deems appropriate to
Deficiencies Were Not Addressedand a. fill the expansion joints with proper sealant,
the $3.5 Million Building May Not be b. install p-traps in the correct location,
in UseSIGARMARCH c. insulate the hot water pipes, and

d. replace the counterfeit fire extinguishers.

DOD 20-30-1P Afghan Ministry of Commerce and 03/23/20  Determine whether the Afghan government is currently using the
IndustriesReplacement Building in building, and, if not, work with theMOCI to develop a plan to utilize
Kunduz Province: SomeConstruction the building.
Deficiencies Were Not Addressedand
the $3.5 Million Building May Not be
in UseSIGARMARCH

DOD 20-35-1P Department of Defense: Implemented 04/13/20  designate a top-level audit follow-up official, in compliance withOMB
Less than 40 Percent of SIGAR's Audit Circular A-50, who will ensure that DOD makes timely responses to
and Inspections Recommendations SIGAR recommendations,
and Does Not Have a System for
Tracking Them

DOD 20-35-1P Department of Defense: Implemented ~ 04/13/20  establish a system to regularly follow-up on SIGAR’s
Less than 40 Percent of SIGAR's Audit recommendations that at a minimum, documentscorrective actions
and Inspections Recommendations taken or planned to be taken within specified timeframes, and that
and Does Not Have a System for ensures disagreementsare resolved.SIGAR received
Tracking Them

State 20-37-FA Department of State’s Assistance to 05/13/20  Determine the allowability of and recover, as appropriate, $30,931 in
the Legal Education Support questioned costs identified inthe report.
Program—Afghanistan II: Audit of
Costs Incurred by the University of
Washington

State 20-37-FA Department of State’s Assistance to 05/13/20  Advise UW to address the report’s four internal control findings
the Legal Education Support
Program—Afghanistan II: Audit of
Costs Incurred by the University of
Washington

State 20-37-FA Department of State’s Assistance to 05/13/20  Advise UW to address the report’s four noncompliance findings.
the Legal Education Support
Program—Afghanistan II: Audit of
Costs Incurred by the University of
Washington

DOD 20-38-1P Afghan National Army Train Advise 05/28/20  Direct ACI to fix the six outstanding deficiencies it was notified to
Assist Command-Air Joint Air correct during the warranty periods buthas not yet corrected
ForceHangar | Complex: Construction
and Renovations Generally
MetRequirements and Standards

DOD 20-38-1P Afghan National Army Train Advise 05/28/20  Continue to withhold $110,392.68, consisting of a 10 percent
Assist Command-Air Joint Air retainage plus $92,979 still unbilled, untilACI corrects all identified
ForceHangar | Complex: Construction deficiencies
and Renovations Generally
MetRequirements and Standards

DOD 20-38-IP Afghan National Army Train Advise 05/28/20  Reiterate to MOD and senior ANA officials and require them to
Assist Command-—Air Joint Air acknowledge in writing (a) theirresponsibility for operating and
ForceHangar | Complex: Construction maintaining the hangar complex during the warranty period, and (b)
and Renovations Generally theimportance of storing fuel in or near the emergency generator to
MetRequirements and Standards operate the hangar doors quickly in caseof emergency

State 20-39-FA Department of State’s Antiterrorism 06/04/20  Determine the allowability of and recover, as appropriate,$8,765,541

Assistance Program in Afghanistan:
Audit of Costs Incurred by Alutiiq LLC

in questioned costs identified in the report.




State 20-43-FA Department of State’s Humanitarian 07/09/20  Determine the allowability of and recover, as appropriate, $208,748 in
MineAction, Conventional Weapons questioned costs identified inthe report.

Destruction, andTechnical Assistance
in Afghanistan: Audit ofCosts Incurred
by Janus Global Operations LLC

State 20-43-FA Department of State’s Humanitarian 07/09/20  Advise Janus to address the report’s three internal control findings.
MineAction, Conventional Weapons
Destruction, andTechnical Assistance
in Afghanistan: Audit ofCosts Incurred
by Janus Global Operations LLC

State 20-43-FA Department of State’s Humanitarian 07/09/20  Advise Janus to address the report’s three noncompliance findings.
MineAction, Conventional Weapons
Destruction, andTechnical Assistance
in Afghanistan: Audit ofCosts Incurred
by Janus Global Operations LLC

DOD 20-44-AR Afghan National Army: DOD Did Not 07/14/20  Direct NAVAIR personnel managing and overseeing the ScanEagle
ConductRequired Oversight or Assess contracts to ensure the ContractingOfficer’s Representative (COR) on
the Performance and Sustainability of the current contract is performing all required COR duties,
the $174 Million ScanEagle includingdocumenting and maintaining records such as reporting
Unmanned Aerial System Program deliverables.

DOD 20-44-AR Afghan National Army: DOD Did Not 07/14/20  Direct NAVAIR, in coordination with appropriate coalition partners, to
ConductRequired Oversight or Assess immediately designate and announcean in-country sponsor and an in-
the Performance and Sustainability of country COR, Contracting Officer Technical Representative, or
the $174 Million ScanEagle GovernmentTechnical Product Representation for the current
Unmanned Aerial System Program ScanEagle contract.

DOD 20-44-AR Afghan National Army: DOD Did Not 07/14/20  Direct NAVAIR to immediately share existing Insitu performance
ConductRequired Oversight or Assess reporting information and related contractdeliverables with
the Performance and Sustainability of appropriate coalition partners responsible for the current ScanEagle
the $174 Million ScanEagle contracts; and agree toa plan with CSTC-A for sharing future contract
Unmanned Aerial System Program performance information.

DOD 20-44-AR Afghan National Army: DOD Did Not 07/14/20  Work with the ANA to develop requirements to help ensure that
ConductRequired Oversight or Assess recently certified ANA soldiers will be placedin positions that take
the Performance and Sustainability of advantage of their newly acquired skills.
the $174 Million ScanEagle
Unmanned Aerial System Program

DOD 20-44-AR Afghan National Army: DOD Did Not 07/14/20  Direct responsible DOD departments to work with the ANA to
ConductRequired Oversight or Assess establish a system for tracking the location ofScanEagle equipment
the Performance and Sustainability of across Afghanistan.
the $174 Million ScanEagle
Unmanned Aerial System Program

USAID 20-48-FA Department of State’s Afghanistan 08/07/20  Determine the allowability of and recover, as appropriate,$3,850,658
Flexible Implementation and in questioned costs identified in the report.
Assessment Team Program: Audit of
Costs Incurred by TigerSwan LLC

State 20-54-FA Department of State’s Efforts to 09/18/20  Determine the allowability of and recover, as appropriate, $

Develop andSustain Afghanistan’s
Drug Treatment System:Audit of Costs
Incurred by the Colombo Plan
forCooperative Economics and Social
Development in Asia and the Pacific
Results in More than $23 Million in
Questioned Costs

23,133,847 in questioned costs identified inthe report.




State

20-54-FA

Department of State’s Efforts to
Develop andSustain Afghanistan’s
Drug Treatment System:Audit of Costs
Incurred by the Colombo Plan
forCooperative Economics and Social
Development in Asia and the Pacific
Results in More than $23 Million in
Questioned Costs

09/18/20

Advise Colombo to address the report’s 10 internal control findings.

State

20-54-FA

Department of State’s Efforts to
Develop andSustain Afghanistan’s
Drug Treatment System:Audit of Costs
Incurred by the Colombo Plan
forCooperative Economics and Social
Development in Asia and the Pacific
Results in More than $23 Million in
Questioned Costs

09/18/20

Advise Colombo to address the report’s eight noncompliance findings.

State

21-01-FA

Department of State’s Humanitarian
Demining and ConventionalWeapons
Destruction Programs in Afghanistan:
Audit of Costs Incurred byThe HALO
Trust and The HALO Trust (USA) Inc.

10/01/20

Determine the allowability of and recover, as appropriate,$2,804,634
in questioned costs identified in the report.

State

21-01-FA

Department of State’s Humanitarian
Demining and ConventionalWeapons
Destruction Programs in Afghanistan:
Audit of Costs Incurred byThe HALO
Trust and The HALO Trust (USA) Inc.

10/01/20

Advise HALO to address the report’s two internal control findings

State

21-01-FA

Department of State’s Humanitarian
Demining and ConventionalWeapons
Destruction Programs in Afghanistan:
Audit of Costs Incurred byThe HALO
Trust and The HALO Trust (USA) Inc.

10/01/20

Advise HALO to address the report’s two noncompliancefindings.

State

21-02-1P

Department of State Implemented
Approximately Half of the
Recommendations from SIGAR Audits
and Inspections but Did Not Meet All
Audit Follow-up Requirements

10/05/20

Update its policy to require the top-level audit follow-up official to
maintain accurate records regarding the status of recommendations
throughout the entire resolution process, including storing
recommendation resolution supporting documentation in the
designated system

State

21-02-1P

Department of State Implemented
Approximately Half of the
Recommendations from SIGAR Audits
and Inspections but Did Not Meet All
Audit Follow-up Requirements

10/05/20

Update its policy to be in accordance with the 12-month
recommendation resolution timeline required by the Federal
Acquisition Streamlining Act of 1994

DOD

21-04-AR

Facilities to Support Women in the
Afghan Security Forces: Better
Planning and Program Oversight
Could Have Helped DOD Ensure Funds
Contributed to Recruitment,
Retention, and Integration

10/15/20

Coordinate with senior MOI and Ministry of Defense officials to
finalize remediation plans that will ensure proper use or repurposing
of existing unused or misused facilities identified in this report;

DOD

21-04-AR

Facilities to Support Women in the
Afghan Security Forces: Better
Planning and Program Oversight
Could Have Helped DOD Ensure Funds
Contributed to Recruitment,
Retention, and Integration

10/15/20

Develop a policy to incorporate the five lessons learned from CSTC-A’s
2019 internal review into the selection process for future facilities
intended to support women in the ANDSF.

DOD

21-04-AR

Facilities to Support Women in the
Afghan Security Forces: Better
Planning and Program Oversight
Could Have Helped DOD Ensure Funds
Contributed to Recruitment,
Retention, and Integration

10/15/20

Determine whether the construction or renovation of facilities was
successful in recruiting, retaining, and integrating women in the
ANDSF, and report the results to Congress




State 21-07-FA Department of State’s Demining 11/06/20  Department of State’s Demining Activities in Afghanistan: Audit of
Activities in Afghanistan: Audit of Costs Incurred by the Mine Detection Dog Center
Costs Incurred by the Mine Detection
Dog Center
State 21-07-FA Department of State’s Demining 11/06/20 2. Advise the center to address the report’s nine internal control
Activities in Afghanistan: Audit of findings.
Costs Incurred by the Mine Detection
Dog Center
State 21-07-FA Department of State’s Demining 11/06/20  Advise the center to address the report’s seven noncompliance
Activities in Afghanistan: Audit of findings.
Costs Incurred by the Mine Detection
Dog Center
DOD 21-08-FA Department of Defense’s Cooperative 11/09/20 Determine the allowability of and recover, as appropriate,$4,418,512
Biological Engagement Program to in questioned costs identified in the report.
Enhance Biosafety and Biosecurity in
Afghanistan: Audit of Costs Incurred
by CH2M Hill Inc.
DOD 21-08-FA Department of Defense’s Cooperative 11/09/20 Advise CH2M to address the report’s four internal control findings.
Biological Engagement Program to
Enhance Biosafety and Biosecurity in
Afghanistan: Audit of Costs Incurred
by CH2M Hill Inc.
DOD 21-08-FA Department of Defense’s Cooperative 11/09/20  Advise CH2M to address the report’s four noncompliance findings.
Biological Engagement Program to
Enhance Biosafety and Biosecurity in
Afghanistan: Audit of Costs Incurred
by CH2M Hill Inc.

DOD 21-11-AR Military Equipment Transferred to the 12/11/20  implement modifications to enhanced EUM procedures or
requirements applicable to Afghanistan that take into account the
country’s combat environment, for example by requiring that
sensitive equipment regularly rotate through maintenance facilities or
other central hubs where U.S. personnel have increased opportunities
for oversight

DOD 21-11-AR Military Equipment Transferred to the 12/11/20  if DOD decides to use SCIP’s EUM module to track such changes,
modify EUM procedures or requirements applicable to Afghanistan to
require tracking

DOD 21-12-FA U.S. Department of the Air Force’s 01/05/21  Determine the allowability of and recover, as appropriate, $6,184,524

Support forthe Afghan Air Force’s C- in questioned costs identifiedin the report.
130H Airlift Capability:Audit of Costs
Incurred by AAR GovernmentServices
Inc.
DOD 21-12-FA U.S. Department of the Air Force’s 01/05/21  Advise AAR to address the report’s three internal control findings.
Support forthe Afghan Air Force’s C-
130H Airlift Capability:Audit of Costs
Incurred by AAR GovernmentServices
Inc.
DOD 21-12-FA U.S. Department of the Air Force’s 01/05/21  Advise AAR to address the report’s three noncompliance findings.
Support forthe Afghan Air Force’s C-
130H Airlift Capability:Audit of Costs
Incurred by AAR GovernmentServices
Inc.
State 21-17-FA U.S. Department of State’s 02/18/21  Determine the allowability of and recover, as appropriate,$8,087 in
Community-Based Demining Projects questioned costs identified in the report
inAfghanistan: Audit of Costs Incurred
by Afghan Technical Consultants
State 21-17-FA U.S. Department of State’s 02/18/21  Advise ATC to address the report’s three internal control findings

Community-Based Demining Projects
inAfghanistan: Audit of Costs Incurred
by Afghan Technical Consultants




State

21-17-FA

U.S. Department of State’s
Community-Based Demining Projects
inAfghanistan: Audit of Costs Incurred
by Afghan Technical Consultants

02/18/21

Advise ATC to address the report’s three noncompliance findings

DOD

21-26-FA

Department of the Army’s Operations
and Maintenance Support
andNetworking Services for the
Afghan National Police Network
OperationsCenter: Audit of Costs
Incurred by IAP Worldwide Services
Inc.

03/16/21

Determine the allowability of and recover, as appropriate,$197,649 in
questioned costs identified in the report.

DOD

21-26-FA

Department of the Army’s Operations
and Maintenance Support
andNetworking Services for the
Afghan National Police Network
OperationsCenter: Audit of Costs
Incurred by IAP Worldwide Services
Inc.

03/16/21

Advise IAP to address the report’s three internal control findings

DOD

21-26-FA

Department of the Army’s Operations
and Maintenance Support
andNetworking Services for the
Afghan National Police Network
OperationsCenter: Audit of Costs
Incurred by IAP Worldwide Services
Inc.

03/16/21

Advise IAP to address the report’s three noncompliance findings

DOD

21-27-FA

Department of the Army’s Operations
and Maintenance Support
andNetworking Services for the
Afghan National Army Network
OperationsCenter: Audit of Costs
Incurred by IAP Worldwide Services
Inc.

03/17/21

Determine the allowability of and recover, as appropriate,$819,426 in
questioned costs identified in the report.

DOD

21-27-FA

Department of the Army’s Operations
and Maintenance Support
andNetworking Services for the
Afghan National Army Network
OperationsCenter: Audit of Costs
Incurred by IAP Worldwide Services
Inc.

03/17/21

Advise IAP to address the report’s three internal control findings

DOD

21-27-FA

Department of the Army’s Operations
and Maintenance Support
andNetworking Services for the
Afghan National Army Network
OperationsCenter: Audit of Costs
Incurred by IAP Worldwide Services
Inc.

03/17/21

Advise IAP to address the report’s two noncompliance findings

DOD

21-29-AR

Counter Threat Finance: U.S. Agencies
Do Not Know the Full Cost and
Impactof Their Efforts to Disrupt Illicit
Narcotics Financing in Afghanistan

03/25/21

Improve guidance requiring performance monitoring and evaluation
of DOD’s CTF efforts in Afghanistan.Guidance should include detailed
information on the cost of agency efforts, and the extent to which
effortsachieved specific outcomes and contributed to broader U.S.
strategic objectives

DOD

21-29-AR

Counter Threat Finance: U.S. Agencies
Do Not Know the Full Cost and
Impactof Their Efforts to Disrupt Illicit
Narcotics Financing in Afghanistan

03/25/21

Complete the requirements detailed in DOD Directive 5205.14, DOD
Counter Threat Finance (CTF) Policy,within 6 months of the issuance
of this report




DOD

21-32-IP

Kabul National Military Hospital: 04/14/21
Installation of NewElevators and

Dumbwaiters Generally Met
ContractRequirements, But a

Construction Deficiency

andlnadequate Maintenance Could

Affect Operations

notify the Afghan Ministry of Defense (MOD) ofthe construction
deficiency and maintenance issues so that the MOD can take
whatever action it deemsappropriate to (a) address the lower weight
carrying capacity of the three elevators installed in the hospital’smain
building; (b) repair the surgery annex’s only elevator, which is not
functioning; and (c) replace the missinghandrails in the hospital’s two
main building elevators.

DOD

21-34-FA

U.S. Air Force Support for Operation 05/17/21
and Maintenance of A-29 Aircraftfor
the Afghan Air Force: Audit of Costs

Incurred by Sierra Nevada Corp

Advise SNC to address the report’s one internal control finding.

DOD

21-34-FA

U.S. Air Force Support for Operation 05/17/21
and Maintenance of A-29 Aircraftfor
the Afghan Air Force: Audit of Costs

Incurred by Sierra Nevada Corp

Advise SNC to address the report’s two noncompliance findings

USAID

21-35-FA

USAID’s Conflict Mitigation Assistance
for Civilians Program in
Afghanistan:Audit of Costs Incurred
by Blumont Global Development Inc.

06/04/21

Advise Blumont to address the report’s six internal control findings

USAID

21-35-FA

USAID’s Conflict Mitigation Assistance
for Civilians Program in
Afghanistan:Audit of Costs Incurred
by Blumont Global Development Inc

06/04/21

Advise Blumont to address the report’s two noncompliance findings

USAID

21-36-FA

USAID’s Afghan Civic Engagement 06/08/21
Program: Audit of Costs Incurred

byCounterpart International Inc.

Determine the allowability of and recover, as appropriate, $630,418in
questioned costs identified in the report

USAID

21-36-FA

USAID’s Afghan Civic Engagement 06/08/21
Program: Audit of Costs Incurred

byCounterpart International Inc.

Advise Counterpart to address the report’s three internal
controlfindings.

USAID

21-36-FA

USAID’s Afghan Civic Engagement 06/08/21
Program: Audit of Costs Incurred

byCounterpart International Inc.

Advise Counterpart to address the report’s three
noncompliancefindings

State

21-38-FA

Department of State’s Cluster 06/09/21
Munitions Clearance Projects: Audit
of Costsincurred by the Demining

Agency for Afghanistan

Determine the allowability of and recover, as appropriate, $6,888in
questioned costs identified in the report

State

21-38-FA

Department of State’s Cluster 06/09/21
Munitions Clearance Projects: Audit
of Costsincurred by the Demining

Agency for Afghanistan

Advise DAFA to address the report’s three internal control findings

State

21-38-FA

Department of State’s Cluster 06/09/21
Munitions Clearance Projects: Audit
of Costsincurred by the Demining

Agency for Afghanistan

Advise DAFA to address the report’s four noncompliance findings

USAID

21-39-FA

USAID’s Strengthening Civic
Engagement in Elections in
AfghanistanProgram: Audit of Costs
Incurred by the Consortium for
Elections andPolitical Process
Strengthening

06/11/21

Advise CEPPS to address the report’s four internal control findings

USAID

21-39-FA

USAID’s Strengthening Civic
Engagement in Elections in
AfghanistanProgram: Audit of Costs
Incurred by the Consortium for
Elections andPolitical Process
Strengthening

06/11/21

Advise CEPPS to address the report’s two noncompliance findings

USAID

21-40-FA

USAID’s Emergency Water, Sanitation, 06/24/21
and Hygiene Assistance toDisaster

Affected Populations in Afghanistan:

Audit of Costs Incurred bythe Agency

for Technical Cooperation and

Development

Determine the allowability of and recover, as appropriate, $421 in
questioned costs identified in the report




USAID

21-40-FA

USAID’s Emergency Water, Sanitation,
and Hygiene Assistance toDisaster
Affected Populations in Afghanistan:
Audit of Costs Incurred bythe Agency
for Technical Cooperation and
Development

06/24/21

Advise ACTED to address the report’s four internal control findings

USAID

21-40-FA

USAID’s Emergency Water, Sanitation,
and Hygiene Assistance toDisaster
Affected Populations in Afghanistan:
Audit of Costs Incurred bythe Agency
for Technical Cooperation and
Development

06/24/21

Advise ACTED to address the report’s three noncompliance findings

State

21-42-FA

Department of State’s Legal Aid
through Legal Education Program
inAfghanistan: Audit of Costs Incurred
by The Asia Foundation

07/14/21

Determine the allowability of and recover, as appropriate, $101,378 in
questioned costs identified in the report.

State

21-42-FA

Department of State’s Legal Aid
through Legal Education Program
inAfghanistan: Audit of Costs Incurred
by The Asia Foundation

07/14/21

Advise TAF to address the report’s three internal control findings.

State

21-42-FA

Department of State’s Legal Aid
through Legal Education Program
inAfghanistan: Audit of Costs Incurred
by The Asia Foundation

07/14/21

Advise TAF to address the report’s three noncompliance findings

DOD

21-43-IP

Fuel for the Afghan National Defense
and Security Forces: AdditionalSteps
Required for DOD to Transition Fuel
Responsibilities to theAfghan
Government

07/14/21

Develop a plan that includes metrics for assessing performance, the
risks associated with different courses ofaction, and cost-benefit
analysis for the transition of fuel responsibility to the Afghan
government

DOD

21-43-IP

Fuel for the Afghan National Defense
and Security Forces: AdditionalSteps
Required for DOD to Transition Fuel
Responsibilities to theAfghan
Government

07/14/21

Develop a plan for using remote monitoring methods or other
technology-based solutions to provide visibility offuel throughout the
fuel process

DOD

21-43-IP

Fuel for the Afghan National Defense
and Security Forces: AdditionalSteps
Required for DOD to Transition Fuel
Responsibilities to theAfghan
Government

07/14/21

Establish a formal agreement with the MOD and MOI requiring the
ANDSF to regularly submit accurate fuelconsumption data to DOD.

DOD

21-43-IP

Fuel for the Afghan National Defense
and Security Forces: AdditionalSteps
Required for DOD to Transition Fuel
Responsibilities to theAfghan
Government

07/14/21

Develop a plan to expand and standardize the trainings for ANDSF fuel
personnel below the corps level on fuelquality testing methods and
fuel handling procedures.

DOD

21-43-IP

Fuel for the Afghan National Defense
and Security Forces: AdditionalSteps
Required for DOD to Transition Fuel
Responsibilities to theAfghan
Government

07/14/21

Reconsider the feasibility of working with the MOD and MOI to
develop and implement a plan to upgrade andrepair infrastructure
and equipment at ANDSF fuel sites.

DOD

21-43-IP

Fuel for the Afghan National Defense
and Security Forces: AdditionalSteps
Required for DOD to Transition Fuel
Responsibilities to theAfghan
Government

07/14/21

Document actions DOD takes with the MOD and MOI to help improve
fuel accountability and oversight

DOD

21-43-IP

Fuel for the Afghan National Defense
and Security Forces: AdditionalSteps
Required for DOD to Transition Fuel
Responsibilities to theAfghan
Government

07/14/21

Reinforce reporting requirements to Army Contracting Command
contracting officials to help ensure thatcontract terms are followed
and required documents are included in the contract file.




